

Schedule

Orders

Name	Status
KING	In Queue for Shipping
KLEIN	In Queue for Shipping
RAZZAIA	In Queue for Shipping
GAMBOA	In Queue for Shipping
BREWER	In Queue for Shipping
BOWDEN	Barnwood paneling
FOSTER	Stain finishing
BELLAMY	Stain finishing
KOKOULIN	Stain finishing
EULER	Stain finishing
GIGLIO	Building > Pictures when built
STEWART	Building > Pictures when built
TONETTI	Building > Pictures when built
SWEET	Building > Pictures when built
VINES	Building > Pictures when built
M GILMORE	Framing > Pictures when framed
AUSKLANIS	Framing > Pictures when framed
YURGELAITIS	Framing > Pictures when framed
COSENTINO	Framing > Pictures when framed
KOROSI	Framing > Pictures when framed
S. JOHNSON	Framing > Pictures when framed
DUNMIRE	Framing > Pictures when framed
MELCHIORE	Framing > Pictures when framed
TAUCHER	Framing > Pictures when framed
REMPAS	Framing > Pictures when framed
STEBBINS	Framing > Pictures when framed
JACKSON	Framing > Pictures when framed
NELSON	Framing > Pictures when framed
GREWAL	Framing > Pictures when framed

NOBLE	Framing > Pictures when framed
MILLAWAY	Framing > Pictures when framed
YERDON	Framing > Pictures when framed
WALLACE	Components being made
ISON	Components being made
LOMAS	Components being made
SIMONI	Components being made
MCKAY	Components being made
RAINBOW	Components being made
DEARTH	Components being made
SLOVITT	Components being made
ACKERMAN	Components being made
KESSEL	Components being made
GORRIN	Materials have been allocated
PENN	Materials have been allocated
DOLSON	Materials have been allocated
RULE	Materials have been allocated
BARTHEL	Materials have been allocated
DEDEO	Materials have been allocated
DEWILDE	Materials have been allocated
HINTON	Materials have been allocated
HALL	Materials have been allocated
GARCIA	Materials have been allocated
KOURCE	Work orders assigned
WOODRUFF + S&H	Work orders assigned
J JOHNSON	Work orders assigned
B SMITH	Work orders assigned
TABB	Work orders assigned
BORCK	Work orders assigned
VANDERHOOF	Work orders assigned
GREENE	Work orders assigned
FRAINE	Work orders assigned
TROTT	Work orders assigned

BONNER	1 week from start
CONNER	1 week from start
GARCIA	1 week from start
NEVES	1 week from start
LAOUICHI	1 week from start
MINERD	1 week from start
MULLIGAN	1 week from start
GRESACK	1 week from start
LASHLEY	1 week from start
RILEY	1 week from start
KUDRICK	2 weeks from start
BERNIS	2 weeks from start
KING	2 weeks from start
FOTH	2 weeks from start
CRAMER	2 weeks from start
NOBLE	2 weeks from start
RONGSTAD	2 weeks from start
PERRY	2 weeks from start
MANCUSO	2 weeks from start
DUGGAN	2 weeks from start
ARESCO	3 weeks from start
PARSONS	3 weeks from start
GARDNER	3 weeks from start
GENSON	3 weeks from start
LOONSFOOT	3 weeks from start
MCKANEY	3 weeks from start

Powered by  **monday.com**