

CERROS	In Queue for Shipping
GOMEZ	In Queue for Shipping
WAGHORNE	In Queue for Shipping
WALTER	In Queue for Shipping
HARRIS	In Queue for Shipping
PELCHAT	In Queue for Shipping
HAYES	In Queue for Shipping
E. JONES	In Queue for Shipping
DORY	Barnwood paneling
WELTER	Stain finishing
LEVIN	Stain finishing
HAAK	Shelving/Bar tops > Pictures when built
CALLAHAN	Shelving/Bar tops > Pictures when built
CARABALLO	Shelving/Bar tops > Pictures when built
PATTERSON	Shelving/Bar tops > Pictures when built
HENZLER	Shelving/Bar tops > Pictures when built
COX	Shelving/Bar tops > Pictures when built
LAWRENCE	Shelving/Bar tops > Pictures when built
KREMER	Shelving/Bar tops > Pictures when built
WILCOX	Shelving/Bar tops > Pictures when built
SMITH	Shelving/Bar tops > Pictures when built
SPEAR	Shelving/Bar tops > Pictures when built
SELBY	Shelving/Bar tops > Pictures when built
JAMES	Shelving/Bar tops > Pictures when built
WILKINSON	Shelving/Bar tops > Pictures when built
POMPEY	Shelving/Bar tops > Pictures when built
BLEYMAIER	Shelving/Bar tops > Pictures when built
G. SMITH	Shelving/Bar tops > Pictures when built
QUARANTELLLO	Shelving/Bar tops > Pictures when built
TURNER	Shelving/Bar tops > Pictures when built
LEE	Shelving/Bar tops > Pictures when built
MASSEY	Shelving/Bar tops > Pictures when built
VELOTT	Shelving/Bar tops > Pictures when built

KOSAR	Shelving/Bar tops > Pictures when built
FORNI	Shelving/Bar tops > Pictures when built
SHARP	Shelving/Bar tops > Pictures when built
HADLEY	Bar Framing > Pictures when framed
HILADO	Bar Framing > Pictures when framed
ELERT	Bar Framing > Pictures when framed
CAITO	Bar Framing > Pictures when framed
CALLAWAY	Bar Framing > Pictures when framed
RADTKE	Bar Framing > Pictures when framed
CHERNIKOVICH	Bar Framing > Pictures when framed
AIKENS	Bar Framing > Pictures when framed
CHINIQUE	Bar Framing > Pictures when framed
DELLARCIPRETE	Bar Framing > Pictures when framed
MCULLOUGH	Panel Making
LEFEBVRE	Panel Making
MEAGHER	Panel Making
SCHULTZ	Panel Making
SUPPLE	Panel Making
DRESSLER	Panel Making
KRESS	Panel Making
HARTFIELD	Panel Making
SCHELD	Panel Making
ELLERBROCK	Panel Making
WEHMEYER	Components being cut
BIGGINS	Components being cut
LAVERY	Components being cut
BROTHERS	Components being cut
GARVEY	Components being cut
CHECKLEY	Components being cut
KELLER	Components being cut
FURST	Components being cut
NORTON	Components being cut
BEACHLER	Components being cut

SCHMELING	Materials have been allocated
DICARLO	Materials have been allocated
CURRY	Materials have been allocated
J. ELLIS	Materials have been allocated
H. ELLIS	Materials have been allocated
ZHANG	Materials have been allocated
TRONZO	Materials have been allocated
JAQUIS	Materials have been allocated
BJORNSON	Materials have been allocated
LOUDERMILK	Materials have been allocated
CREMER	Work orders assigned
REITER	Work orders assigned
CHELLINO	Work orders assigned
ROBINSON	Work orders assigned
DAVENPORT	Work orders assigned
B. SMITH	Work orders assigned
CARCAREY	Work orders assigned
GWIZDALSKI	Work orders assigned
LIEBERMAN	Work orders assigned
KIRSCH	Work orders assigned
GIBBONS	1 week from start
VAUGN	1 week from start
KASAB	1 week from start
HAERTLING	1 week from start
MITCHELL	1 week from start
HIETPAS	1 week from start
HILLIKER	1 week from start
HARRIS	1 week from start
FARRAR	1 week from start
SCHAFER	1 week from start
BATES	2 weeks from start
KANDORA	2 weeks from start
BAILEY	2 weeks from start

MACKE	2 weeks from start
CARNAHAN	2 weeks from start
SHEA	2 weeks from start
OSBORN	2 weeks from start
MALONEY	2 weeks from start
IRETON	2 weeks from start
SEEFELDT	2 weeks from start
JENKINS	3 weeks from start
FELTEN	3 weeks from start
TAGMAN	3 weeks from start
MCCANS (Delivery)	3 weeks from start
CRUZ	3 weeks from start
KALENA	3 weeks from start
BEAVEN	3 weeks from start
AXELROD (Delivery)	3 weeks from start
OBRIEN	3 weeks from start
CHAPIN	3 weeks from start
VEREEN	4 weeks from start
SAMSON	4 weeks from start
HARWOOD	4 weeks from start
R. HATFIELD	4 weeks from start
J. ELLIS	4 weeks from start
CASALE	4 weeks from start
GUILLEN	4 weeks from start
CORDELLA	4 weeks from start
HEISS	4 weeks from start
KOHTZ	4 weeks from start
TURIKAMANA	5 weeks from start
LEAMERS	5 weeks from start
PORTLOCK	5 weeks from start
DALESANDRO	5 weeks from start
GARDNER	5 weeks from start
MANGOLD (Delivery)	5 weeks from start

JURCZNSKI

5 weeks from start