

SCOTT	Boxed and Ready for Pickup
WHITMIRE	In Queue for Shipping
JORDAN	In Queue for Shipping
MOMANY	In Queue for Shipping
BAUER	In Queue for Shipping
BERTARELLI	In Queue for Shipping
JAJOU	In Queue for Shipping
NOBLE	Stain finishing
NOTARMICOLA	Stain finishing
WALTERS	Stain finishing
RODRIGUES	Stain finishing
COLLINS	Stain finishing
GARDNER	Stain finishing
CHICARRELLI	Shelving/Bar tops > Pictures when built
DE WOLF	Shelving/Bar tops > Pictures when built
MAGNUSON	Shelving/Bar tops > Pictures when built
KILISZEK	Shelving/Bar tops > Pictures when built
PRINGLE	Shelving/Bar tops > Pictures when built
BRAKE	Shelving/Bar tops > Pictures when built
OSWALD	Shelving/Bar tops > Pictures when built
PALMER	Shelving/Bar tops > Pictures when built
RICCIO	Shelving/Bar tops > Pictures when built
DANTON	Shelving/Bar tops > Pictures when built
LOCKETT	Shelving/Bar tops > Pictures when built
COURY	Shelving/Bar tops > Pictures when built
LAM	Shelving/Bar tops > Pictures when built
REITAN	Shelving/Bar tops > Pictures when built
STINE	Shelving/Bar tops > Pictures when built
TAPIA	Shelving/Bar tops > Pictures when built
VIOLANTE	Shelving/Bar tops > Pictures when built
FRISBIE	Shelving/Bar tops > Pictures when built
LING	Shelving/Bar tops > Pictures when built
HYLAND	Shelving/Bar tops > Pictures when built

MCCORMICK	Shelving/Bar tops > Pictures when built
STEFFEN	Shelving/Bar tops > Pictures when built
MILBURN	Shelving/Bar tops > Pictures when built
BOYAJIAN	Bar Framing > Pictures when framed
LAMPKIN	Bar Framing > Pictures when framed
SANCHEZ	Bar Framing > Pictures when framed
WARREN	Bar Framing > Pictures when framed
RAMIREZ	Bar Framing > Pictures when framed
ELIEN	Bar Framing > Pictures when framed
NAUMAN	Bar Framing > Pictures when framed
CHRISTOPHER	Bar Framing > Pictures when framed
MAURER	Bar Framing > Pictures when framed
CLARK	Bar Framing > Pictures when framed
BARNHARDT	Panel Making
LARUSSA	Panel Making
GARRETT	Panel Making
WAGGONER	Panel Making
WEST	Panel Making
MARKEY	Panel Making
RUTH	Panel Making
VOLL	Panel Making
SATARIANO	Panel Making
GRABOFSKI	Panel Making
BATOFF	Components being cut
SUMMERS	Components being cut
MARSHALL	Components being cut
JOSEPH	Components being cut
VETRONE	Components being cut
ROSSI	Components being cut
HYDE	Components being cut
GIANIERRE	Components being cut
AGUILAR	Components being cut
HAYES	Components being cut

GORDON	Materials have been allocated
ZIMMERMAN	Materials have been allocated
AMRICH	Materials have been allocated
WAGHORNE	Materials have been allocated
CABRAL	Materials have been allocated
WOOLARD	Materials have been allocated
ST JOHN	Materials have been allocated
HART	Materials have been allocated
BAILEY	Materials have been allocated
ANDRIOT	Materials have been allocated
MARZO	Work orders assigned
REMISZEWSKI	Work orders assigned
SCHINSTOCK	Work orders assigned
BEACH	Work orders assigned
BARNES	Work orders assigned
REITZELL	Work orders assigned
WATSON	Work orders assigned
FORRESTER	Work orders assigned
WELTER	Work orders assigned
MCDADE	Work orders assigned
HERNDON	1 week from start
LAWRENCE	1 week from start
OCEGUERA	1 week from start
KAPSALIS	1 week from start
HAAK	1 week from start
GROUX	1 week from start
NGERSOLL	1 week from start
DOSS	1 week from start
BECKER	1 week from start
STEWART	1 week from start
KREMER	2 weeks from start
CICHY	2 weeks from start
REINHART	2 weeks from start

GINGRICH	2 weeks from start
SPEAR	2 weeks from start
CONCESSI	2 weeks from start
SELBY	2 weeks from start
COATES	2 weeks from start
JAMES	2 weeks from start
WILKINSON	2 weeks from start
MARONEY	3 weeks from start
NASR	3 weeks from start
KHAN	3 weeks from start
POMPEY	3 weeks from start
PRINTZ	3 weeks from start
BLEYMAIER	3 weeks from start
WILLIAMS	3 weeks from start
HOWARD	3 weeks from start
QUARANTELLA	3 weeks from start
DE BOXTEL	3 weeks from start
DENGEL	4 weeks from start
HALVONIK	4 weeks from start
MALONEY	4 weeks from start
PENROD	4 weeks from start